Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB BRAC Year NPL/Proposed NPL
Completed | Underway Future Schedule | Cost FY97 FY98 FY99 . i ;
| | Impactin |_Ineurred | Fynds | Execution | Planning Estimated Costs Additional Progress Information
Phase Sites (Adii Fyg7c |ThruFY97l opjigated | Planned | Estimate By Fiscal Year
tes (Actions) ($000) | “(s000) | ($000) | ($000) ($000)

M assachusetts

‘ Army - FORT DEVENS/ MA121402027000 RAB BRAC 1991 NPL Progressin FY97
Refer to page A-64
Siteswith Response Complete | 58 Investigation 80 2 0 $35,910 $0 $0 $0|| Fyoo $6,577
High 11 | Interim Actions 25(27) 5(5) $710 $0 $100 $0
. FYO01 $98
Sitesin Medium 6 Design 15 2 8 $1,120 $0 $788 $199
Progress Progress Planned for FY98-FY 99
Low RA-C 24 6 15 $34,696 $0 $227|  $12,476 || FY02 $2,095
A R ot Evalvated RA-O (LTO 0 6 $0 $0 $0 $0
ot Evaluat 4 - 2
Category (LTO) FY03 $150
Not Required 1 LTM 0 9 0 $3,744 $0 $250 $645
Total Number of Sites 82 Total $76,180 $0| $1,365| $13,320 | FY98-2010%* $25,079
‘ Army - SUDBURY TRAINING ANNEX / M A121402300900 BRAC 1995 NPL Progressin FY97
Refer to page A-182
Siteswith Response Complete | 43 Investigation 63 10 0 TECH $8,248 $0 $0 $0|| Fyoo $47
High 0 | Interim Actions 21(23) 0(0) $462 $0 $0 $0
. FYO01 $68
Sitesin Medium 21 Design 1 0 0 $601 $50 $33 $0
Progress Progress Planned for FY98-FY 99
Low 7 RA-C 8 0 8 $2,136 $786 $223 $0([ Fyoz $207
A R ot Evalvated RA-O (LTO 0 0 $8 $8 $8 $8
ot at - 0
Category veu (LTO) FY03 $1,082
Not Required LTM 0 1 0 $1,032 $92 $92 $89
Total Number of Sites 73 Total $12,487 $936 $356 $97 || FY98-1998** $3,854
‘ Army - U.S. ARMY SOLDIER SYSTEMS COMMAND / MA121382063100 RAB NPL Progressin FY97
Refer to page A-194
Siteswith Response Complete 2 Investigation 3 u 0 $13,136 $846 $2,827 $989 ([ Fyoo $5,926
High 6 Interim Actions 3(3) 2(2) $50 $0 $40 $0
. FYo1 $4,864
Sitesin Medium 3 Design 0 0 8 $0 $0 $0 $410
Progress Progress Planned for FY98-FY 99
Low 2 RA-C 3 0 11 $325 $148 $100 $3,027 || Fy o2 $4,008
-Relative Risk =p— RAO(LTO o 7 $0 $0 $0 $157
ot Evaluat 1 - 0
Category (LTO) FY03 $934
Not Required 0 LTM 0 0 6 $0 $0 $0 $117
Total Number of Sites 14 Total $13,511 $994|  $2,967 $4,700 || FY 98-2030%* $46,016
‘ Army - WATERTOWN ARMY RESEARCH LABORATORY / MA121382093900 RAB BRAC 1988 NPL Progressin FY97
Refer to page A-198
Siteswith Response Complete 9 Investigation 27 2 0 REG $10,407 $0 $250 $0 | Fyoo $3,416
High 0 | Interim Actions 13(13) 15(15) REG $0 $0 $12 $0
. FYo1 $16
Sitesin Medium 2 Design 26 0 2 TECH $5 $0 $0 $149
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 8 16 4 REG $80,211 $0 $4,837 $1,750 || FY 02 $16
Al R ot Evalvated RA-O (LTO 0 3 $0 $0 $0 $0
ot Evaluat 18 - 0
Category (LTO) FY03 $10
Not Required 0 LTM 0 0 0 $0 $0 $6 $6
Total Number of Sites 29 Total $90,623 $0|  $5105 $1,905 || FY 98-2006** $10,488

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB BRAC Year NPL/Proposed NPL
Completed | Underway | Future | Schedule | Cost Fyo7 FYos FY99 .
Impactin |_!ncurred | Fynds | Execution | Planning Estimated Costs
Phase Sites (Adii Fyg7c |ThruFY97l opjigated | Planned | Estimate By Fiscal Year
tes (Actions) ($000) | “(s000) | ($000) | ($000) ($000)

M assachusetts

Additional ProgressInformation

‘ Navy - BEDFORD NAVAL WEAPONS INDUSTRIAL RESERVE CEN / MA117002357000 RAB NPL Progressin FY97
Refer to page A-20
Siteswith Response Complete | 0 Investigation 0 4 0 $4,870 $388 $431 $218| Fyoo $514
High 2 Interim Actions 0(0) 0(0) $450 $450 $0 $0
o FYO01 $635
Sitesin Medium 1 Design 0 0 2 $1,074 $0 $0 $53
Progress Progress Planned for FY98-FY99
Low 1 RA-C 0 0 2 $4,436 $0 $0 $0|[ FYo2 $826
-Relative Risk S o > % % % %
Not Evaluat 0 RA-O (LTO 0
Category (LTO) FY03 $472
Not Required 0 LTM 0 0 2 $0 $0 $0 $0
Total Number of Sites 4 Total $10,830 $838 $431 $271 || FY98-2016** $11,645
‘ Navy - SOUTH WEYMOUTH NAVAL AIR STATION / MA117002202200 RAB BRAC 1995 NPL Progressin FY97
Refer to page A-179
Siteswith Response Complete 5 Investigation 5 7 0 $5,291 $558 $3,256 $672|| Fyoo $2,893
High 1 Interim Actions A7) 0(0) $247 $0 $0 $0
o FYO01 $1,683
Sitesin Medium 5 Design 2 0 6 $94 $94 $0 $361
Progress Progress Planned for FY98-FY99
Low 1 RA-C 5 0 6 $3,965 $2,476 $0 $1,121 || FY02 $477
-Relative Risk S o o % % % %
Not Evaluat 0 RA-O (LTO 0
Category (LTO) FY03 $486
Not Required 0 LT™M 0 0 6 $0 $0 $367 $386
Total Number of Sites 12 Total $9,597 $3,128 $3,623 $2,540 || FY 98-2005** $19,907
‘ Air Force- BARNES MUNICIPAL AIRPORT / MA157282590200 RAB Progressin FY97
Regulatory and contractor delays have been encountered in
Siteswith Response Complete 1 Investigation 2 5 0 $3,438 $93 $0 $0 | Fyoo $1,423 fine_llizing the ren_1edial in_vesti_galit_)n, feas_'bilily study and
design of three high relative risk sites which may be
High 3 Interim Actions 0(0) 0(0) $0 $0 $0 $0 impacting the primary aquifer recharge areafor Westfield,
9 FYO01 $130(| m husett
o assachusetts.
Sitesin Medium 2 Design 0 1 0 $0 $0 $0 $0
Progress Progress Planned for FY98-FY99
_Relative Risk Low 1 RA-C 0 0 4 $310 $0 $0 $0]| Fro2 $130 A Restoration Advisory Board is proposed for this facility.
Category Not Evaluated 0 RA-O (LTO) 0 0 4 $0 $0 $0 $0 Fin_alizalion of aremedia iqvaﬂi_ge_at_ion, feas'bili_ty study, and
FYO03 $130|| design are scheduled. Planisto initiate cleanup in FY98.
Not Required 0 LTM 0 0 5 $0 $0 $0 $0
Total Number of Sites 7 Total $3,748 $93 $0 $0 || FY 98-2012** $2,806
‘ Air Force- HANSCOM AIR FORCE BASE / MA157172442400 RAB NPL Progressin FY97
Refer to page A-88
Siteswith Response Complete | 13 Investigation 13 9 0 $6,831 $30 $56 $6|| Fyoo $2,829
High 2 Interim Actions 9(10) 5(5) $814 $440 $780 $610
o FYO01 $823
Sitesin Medium 3 Design 3 0 5 $1,904 $0 $0 $548
Progress Progress Planned for FY98-FY 99
Low 4 RA-C 3 0 5 $16,337 $0 $0 $3,109 || FY 02 $823
ikt duated 0 5 $2,347 $0 $0 $0
Not Evaluat 0 RA-O (LTO 0 s
Category (LTO) FY03 $818
Not Required 0 LT™M 0 2 7 $49 $10 $52 $54
Total Number of Sites 22 Total $28,282 $480 $888 $4,327 || FY 98-2020** $24,469

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB BRAC Year NPL/Proposed NPL
Completed | Underway | Future | Schedule | Cost Fyo7 FYos FY99 .
Impactin |_!ncurred | Fynds | Execution | Planning Estimated Costs
Phase Sites (Adii Fyg7c |ThruFY97l opjigated | Planned | Estimate By Fiscal Year
tes (Actions) ($000) | “(s000) | ($000) | ($000) ($000)

M assachusetts

Additional ProgressInformation

‘ Air Force- MASSACHUSETTSMILITARY RESERVATION (MMR) / MA157282448700 RAB NPL

Siteswith Response Complete | 31 Investigation 47 32 0 $67,155[  $13,313 $4,149 $1,100 (| Fy 00 $21,593
High 24 | Interim Actions 1(2) 3(3) $5,819 $4972|  $1,367 $0

e FYol $24,217
grl&sm Medium 7 Design 1 7 23 $12,293 $1,244|  $5506 $0

ress

% Low RA-C 10 1 28 $08048| $26,741| $52,610| $31,254| Fyo2 $16,949

RelativeRisk Not Evaluated RA-O (LTO 1 5 $1,189 $361 $2,888 $1,986
ot at - 0 s 3 s

Category veu (LTO) FY03 $17,316
Not Required LTM 2 3 23 $181 $138 $450 $180

Total Number of Sites 79 Total $184,685| $46,769| $66,970| $34,520 || FY98-2022+* $563,204

Progressin FY97
Refer to page A-120

Progress Planned for FY98-FY 99

Note that estimated costs for FY 99 and beyond do not include total amounts for restoration requirements at
Massachusetts Military Reservation (MMR). Final estimates were not available at the time of the FY 99
budget submission.

‘ Air Force- WESTOVER AIR FORCE RESERVE CENTER / MA157122402600 RAB Progressin FY97
Submitted RI reports for eight sites. Continued groundwater
Siteswith Response Complete 11 Investigation 13 8 0 REG $3,217 $89 $150 $0 | Fyoo $291 monitoring to assess natural attenuation. Initiated design of
cap for landfill.
High 5 Interim Actions 4(4) 0(0) $0 $0 $0 $0
o FYO01 $220
Sitesin Medium 3 Design 1 1 4 REG $841 $193 $25 $59
Progress Progress Planned for FY98-FY 99
Low 2 RA-C 2 1 3 $1,470 $0 $825 $1,781 || FY02 $176 : . : .
_Rdative Risk Complete design and construction of landfill cap. Continue
Cateqo Not Evaluated 0 RA-O (LTO) 0 0 0 $150 $0 $0 $0 groundwater monitoring to support natural attenuation
egory FYO03 $176 || remedy. Begin design of corrective action at two sites.
Not Required 0 LTM 0 7 3 $518 $218 $152 $148 Complete NFRAP decision documents for nine sites.
Total Number of Sites 21 Total $6,196 $500 $1,152 $1,988 || FY 98-2030** $4,784
‘ FUDS - BOSTON NAVAL ANX / MA19799F194500 Progressin FY97
STARTED RI/FSAFTER PROJECT TRAMSFER FROM
Siteswith Response Complete 2 Investigation 2 1 0 $16 $12 $10 $0 (| Fyoo $1,366 || CEMRO
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $77
Sitesin Medium 0 Design 0 1 0 $13 $13 $100 $140
Progress Progress Planned for FY98-FY 99
_Relative Risk Low 0 RAC 0 0 1 $0 $0 $0 0| Fyo2 $274 COMPLT RI/FSFY98; START RD FY98; RD/RA FY99
Not Evaluated 0 RA-O (LTO 0 0 1 $0 $0 $0 $0
Category (LTO) FY03 $0
Not Required 0 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $29 $25 $110 $140 || FY 98-2001** $1,967

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB BRAC Year NPL/Proposed NPL
Completed | Underway | Future | Schedule | Cost Fyo7 FYos FY99 .
Impactin |_!ncurred | Fynds | Execution | Planning Estimated Costs
Phase Sites (Adii Fyg7c |ThruFY97l opjigated | Planned | Estimate By Fiscal Year
tes (Actions) ($000) | “(s000) | ($000) | ($000) ($000)

M assachusetts

Additional ProgressInformation

‘ FUDS - CHARLESTOWN NAVY YARD / MA19799F176900

Progressin FY97

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

AWARDED RA BLDG 105; RD BLDG 108 (BD/DR)TO
Siteswith Response Complete 2 Investigation 3 1 0 $66 $0 $0 $0 || ryoo $0|| COMPLT RA STARTED FY94
High 1 Interim Actions 2(2) 0(0) $330 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 1 2 0 $381 $184 $285 $309
Progress Progress Planned for FY98-FY 99
ReatveRisk Low 0 RA-C 1 2 0 $9,704|  $4,880 $372]  $L905|[FY02 0| pERFORM RD BLDG 108 FY98; AWD RA BLEG 108
Category Not Evaluated 0 | RA-O(LTO) 0 0 0 $0 $0 $0 $0 Evos % FY99,COMPLT RA BLDG 105 FY99
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 4 Total $10,481 $5,064 $657 $2,214 || FY 98-1999* * $2,871
‘ FUDS - CP EDWARDS/ MA19799F177300 Progressin FY97
Siteswith Response Complete 4 Investigation 2 5 0 $13 $0 $150 $0 ([ Fyoo $214
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 0 2 0 $462 $17 $132 $0
Progress Progress Planned for FY98-FY 99
Low 1 RA-C 0 1 0 $0 $0 $1,296 $0 || FY02 $0
-Relative Risk Seted o o % % % %
Not Evaluat 0 RA-O (LTO 0
Category (LTO) FY03 $0
Not Required 2 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 7 Total $475 $17 $1,578 $0 || FY 98-2000* * $1,792
‘ FUDS- CPWELLFLEET / MA19799F178100 Progressin FY97
INITIATE EE/CA
Siteswith Response Complete 2 Investigation 3 0 0 $774 $761 $0 $0|f Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 2 0 1 $51 $0 $0 $0
Progress Progress Planned for FY98-FY 99
o Low 0 RA-C 2 0 1 $40 $0 $0 $0|| Fyo2 $0
-Relative Risk Seted o o % % % %
Not Evaluat 0 RA-O (LTO 0
Category (LTO) FYo03 $0
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $865 $761 $0 $0 || FY 98-2023** $5,643
‘ FUDS - FORT STANDISH / MA19799F184900 Progressin FY97
Siteswith Response Complete 2 Investigation 3 1 0 $13 $0 $0 $0|| Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 2 0 1 $39 $0 $0 $0
Progress Progress Planned for FY98-FY 99
o Low 0 RA-C 2 0 1 $304 $0 $0 $0|| Fyo2 $0
-Relative Risk Seted o o % % % %
Not Evaluat 1 RA-O (LTO 0
Category (LTO) FY03 $0
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 4 Total $356 $0 $0 $0 || FY 98-2036* * $2,952
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB BRAC Year NPL/Proposed NPL
Completed | Underway | Future | Schedule | Cost Fyo7 FYos FY99 .
Impactin |_!ncurred | Fynds | Execution | Planning Estimated Costs
Phase Sites (Adii Fyg7c |ThruFY97l opjigated | Planned | Estimate By Fiscal Year
tes (Actions) ($000) | “(s000) | ($000) | ($000) ($000)

M assachusetts

Additional ProgressInformation

‘ FUDS - HINGHAM NAD (ANX) / MA19799F 186300

Progressin FY97
PIER DEMO BEGUN

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

Siteswith Response Complete 1 Investigation 4 0 0 $17 $4 $165 $0 ([ Fyoo $0
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 2 1 1 $163 $18 $10 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RA-C ! ! ! $2.147 $2.140 $150 $0}f Fyoz 0l £veg PIER DEMO COM PLT;FY98 RI/FSBURN SITE.
Not Evaluated 0 RA-O (LTO 0 0 0 $0 $0 $0 $0
Category (LTO) FYo03 $0
Not Required 2 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 4 Total $2,327 $2,162 $325 $0 || FY 98-2023** $3,038
‘ FUDS- NAVAL AMMO DEPOT / MA19799F177900 Progressin FY97
DEMOLITION CONTRACT AWARDED
Siteswith Response Complete | 3 Investigation 5 0 0 $171 $0 $0 $0 ([ Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 FvoL
Sitesin Medium 0 Design 3 0 1 $245 $22 $0 $0
Progress Progress Planned for FY98-FY 99
-Relative Risk Low 0 RAC 2 ! ! $1169 $960 %63 S0l Fvo2 DEMOLITION COMPLETE FY98
Not Evaluated 0 RA-O (LTO 0 0 0 $0 $0 $0 $0
Category (LTO) FYo03 $600
Not Required 2 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 5 Total $1,585 $982 $83 $0 || FY 98-2008* * $15,029
‘ FUDS - WESTOVER AFB / MA19799F177100 Progressin FY97
Siteswith Response Complete | 3 Investigation 7 2 0 $2,381 $38 $70 $0 ([ Fyoo $0
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 1 Design 3 2 0 $355 $208 $20 $0
Progress Progress Planned for FY98-FY 99
. . Low 1 RA-C 1 2 1 $1,880 $218 $804 $0|| FY02 $0 RA FY97
-Relative Risk Seted o o % % % %
Not Evaluat 2 RA-O (LTO 0
Category (LTO) FYo03 $0
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 9 Total $4,616 $464 $894 $0 || FY 98-2006* * $1,007
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